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Site Description
The Calumet Container site is located at 3631 State Line Avenue in Hammond, Lake County,
Indiana. The site occupies approximately 11 acres in a mixed industrial and residential
area. Approximately 90 percent of the property lies in Indiana while the remaining 10
percent is situated in Illinois. The site is bounded to the north by 136th Street and by the
Indiana Harbor Belt Railway in every other direction. Wolf Lake, an interstate and
recreational fishing lake, is located approximately 100 yards north of the site. Powderhorn
Lake, another recreational lake, is located approximately 60 yards southwest of the site. The
geographic coordinates for the site are latitude 41° 38' 57" north and longitude 87° 31' 25"
west.

See Initial POLREP for additional information.



Current Activities
During the week of February 13, 2006, ERRS continued backfilling the site with limestone
fines. Visually contaminated soil and drums along the east side of the site near the railroad
tracks was excavated and loaded out. ERRS also began backfilling the last foot below grade
with sand and organic topsoil.

During the week of February 20, 2006, ERRS continued backfilling the site with sand and
organic topsoil. A streetsweeper was used to clean 136th Street. A surveyor set stakes for
the new fence to be installed along the state boundary between Illinois and Indiana. ERRS
also began preparing the north side of the site for seeding.

During the week of February 27, 2006, ERRS finished backfilling and grading the site. New
fencing was installed in areas where old site fencing had been removed for
excavation. Current fencing configuration now places entire site within the state of Indiana.

During the week of March 6, 2006, all trailers, equipment, and personnel were demobilized
from the site.

Planned Removal Actions
None

Next Steps
Complete restoration efforts by hydroseeding the southern portion of the site and planting
native wetland species on the northern portion of the site.

Key Issues
Keys to the site have been issued to each pipeline company.

The City of Hammond plans to hold an Earth Day event at the site in April.

A ceiling increase to the Action Memorandum in the amount of $94,000 was granted on
February 15, 2006.

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,044,000.00 $1,897,167.18 $146,832.82 7.18%

RST/START $39,000.00 $39,534.99 ($534.99) -1.37%

Intramural Costs



Total Site Costs $2,083,000.00 $1,936,702.17 $146,297.83 7.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Lead and organics-contaminated soil - 30,846.82 tons
Recyclable scrap - 500 cubic yards
Wood chips - 1,400 cubic yards
Brush - 90 cubic yards
Tires - 60 cubic yards
Non-hazardous, non-DOT regulated groundwater - 107,425 gallons

Manifest
Waste Stream Quantity # Disposal Facility

Lead and organics-contaminated 346.18 511063 Forest Lawn Landfill, Inc.
soil • Tons 8230 West Forest Lawn

Road
Three Oaks,

Michigan 49128

www.epaosc.net/CalumetConlainer


